

MVPAccess CICD — Readiness Checklist

Operational runway to launch the daily build-and-deploy pipeline

What this pipeline will do once live: at 22:00 BDT every evening, pull the latest MVP Access code from the on-prem TFS server, build the .NET solution with MSBuild on a self-hosted Windows runner, deploy the build output to the IIS server over a UNC share with a graceful-offline marker, and log the deploy result into NAPCO Nucleus memory so the next morning's Daily Report can cite a precise build/deploy status alongside the test outcomes. This frees the team from manually triggering deploys before E2E runs and gives the engineering org one single timeline of code -> build -> deploy -> test in memory.

Outstanding items

All code is in place; the workflow file is committed at `.github/workflows/mvpaccess-cicd.yml`. The runway below is purely operational — credentials, runner tooling, and network paths.

#	Item	Owner	Effort	Status
1	Add GHA secret: TFS_URL	DevOps	2 min	open
2	Add GHA secret: TFS_PROJECT_PATH (e.g. <code>\$/MVPAccess/Main</code>)	DevOps	2 min	open
3	Add GHA secret: TFS_USERNAME	DevOps	2 min	open
4	Add GHA secret: TFS_PASSWORD (service account)	DevOps	2 min	open
5	Add GHA secret: SOLUTION_FILE (e.g. <code>src/MVPAccess.sln</code>)	Dev Lead	1 min	open
6	Add GHA secret: IIS_DEPLOY_PATH (UNC like <code>\\iis-server\c\$\inetpub\wwwroot\bin\%MVPAccess%</code>)	DevOps/Infra	2 min	open
7	Verify Visual Studio Build Tools + <code>tf.exe</code> on the runner (Get-Command <code>MSBuild</code> , Get-Command <code>tf</code>)	DevOps	5 min	open
8	Verify runner -> TFS reachability (network, port 8080 typical)	Infra	5 min	open
9	Verify runner -> IIS UNC reachability + write permission for the runner service account	Infra	10 min	open
10	Manual workflow_dispatch dry-run; confirm pull + build succeed end-to-end (skip deploy first)	Dev Lead	30 min	blocked by 1-9
11	Enable the 22:00 BDT cron schedule for production	DevOps	1 min	blocked by 10

Total runway estimate

Items 1-9 are roughly **30 minutes of operational work** spread across DevOps and Infra. Item 10 (the dry-run) needs another **30 minutes** with the Dev Lead present. Once green, item 11 is a one-line schedule activation. Realistic go-live: **same business day** if all three teams are available; otherwise within one business day.

Risks

Service account scope: the runner currently runs as a Windows user that does not have read access to the sibling test project trees. The same account will need write access to the IIS UNC path. Coordinate one permission change rather than two.

tf.exe availability: `tf.exe` ships with the Team Explorer component of Visual Studio. If only Build Tools is installed on the runner, `tf.exe` is missing and step 1 of the workflow fails. Easy to verify in 30 seconds with `vswhere`.

Build duration: the workflow has a 60-minute timeout. The two prior attempts (2026-04-24, 2026-04-25) both hit it. Likely root cause is item 7 (`tf.exe` missing) blocking the pull step indefinitely; once fixed, the build

itself should comfortably fit the budget.

Once items 1-11 are checked off, the 22:00 BDT slot is owned by the agent and the daily build-deploy-report cycle runs without human touch. This is the last piece of the NAPCO Nucleus rollout that requires IT coordination; everything else is self-contained.

Generated 2026-04-26. Source: scripts/generate_cicd_readiness.py